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WORK AREA 2-3 2
WATER: . - -

5 WEEKS
JUNE 3, 2013 to JULY 5, 2013
SURFACING:
4 WEEKS

WORK AREA 1-5
WATER:
2 WEEKS
OCT.15, 2012 to OCT. 26, 2012
SURFACING:
3 WEEKS
OCT. 29, 2012 to NOV. 16, 2012
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| THIRD STREET
SECOND STREET
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ing: 11185 TRAFFIC CONTROL OVERALL.DWG (FOX) (\\MAIN-DATA\CETEC\PROJECTS & PROPOSALS\11185.00 LAZELLE STREET WATER MAIN REPLACEMENT\DRAWINGS\PLANS\)

May 14, 2012 12:11:26 p.m.
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PHASING TRAFFIC CONTROL LEGEND : S
PHASE 1 - WATER MAIN, CURB RAMPS, LIGHTING & SIGNALS PHASE 1 (2 DETOUR SETUPS) " PROPOSED WATER MAIN 8
(CITY and SDDOT) T DFTOUR1 PHASE 1 DETOUR 1
-FALL 2012 - BLANCHE STREET TO NELLIE STREET (WORK AREA 1-1) PHASE 1 DETOUR 2

- BLANCHE STREET TO JUNCTION AVENUE
- WATER MAIN REPLACEMENT

*NEW 12" PVC WATER MAIN, NEW HYDRANTS, NEW SERVICES
- CURB RAMP IMPROVEMENTS / LIGHTING / SIGNALS

*HEAD-TO-HEAD TRAFFIC

- NELLIE STREET TO MIDDLE STREET (WORK AREAS 1-2 & 1-3)
*ONE-WAY WEST-BOUND ONLY

- MIDDLE STREET TO JUNCTION AVENUE (WORK AREA 1-4)

PHASE 2 DETOUR 1
PHASE 2 DETOUR 2
PHASE 2 DETOUR 3
o = w m w w mm \\/ORK AREAS

*FULL CLOSURE (WORK AREA COLORS MATCH
PHASE 2 - WATER MAIN, CURB RAMPS, LIGHTING & SIGNALS DETOUR 2
(CITY and SDDOT) - JUNCTION AVENUE / LAZELLE STREET INTERSECTION (WORK AREA 1-5)
- SPRING/SUMMER 2013 *FULL CLOSURE * NOTE: ALL DATES SHOWN ARE TENTATIVE AND

- JUNCTION AVENUE TO 11th STREET
- WATER MAIN REPLACEMENT

*NEW 12" PVC WATER MAIN, NEW HYDRANTS, NEW SERVICES
- CURB RAMP IMPROVEMENTS / LIGHTING / SIGNALS

PHASE 2 (3 DETOUR SETUPS)
*FULL BLOCK CLOSURES FOR ALL DETOURS
*THRU TRAFFIC AND PEDESTRIANS MAINTAINED @
ALTERNATING INTERSECTIONS

FOR INFORMATIONAL PURPOSES ONLY. DATES
INCLUDE CONTINGENCY AND ARE BASED ON
2-WATER & 2 RESURFACING CREWS (MINIMUM).

DATES ARE SUGGESTED ONLY FOR THE WATER
MAIN WORK. REFER TO BID BOOKLET FOR

DETOUR 1 SUBSTANTIAL COMPLETION AND FINAL

- JUNCTION AVENUE TO 4th STREET (WORK AREA 2-1) COMPLETION DATES. ¢
DETOUR 2

- 3rd STREET TO 7th STREET (WORK AREA 2-2)
DETOUR 3 o

-6th STREET TO 11th STREET (WORK AREA 2-3)

CITY OF STURGIS WATER DEPARTMENT
STURGIS, SOUTH DAKOTA

LAZELLE STREET WATER MAIN REPLACEMENT

SHEET:



